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LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 0400553 Environmental Mitigation
ROUTE: US-231 From SR 162 to SR 62 (Phase IVA)
RELINQ REQ: TBD PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.:
MAJOR MOVES 1ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Vladimir llyin
LETTING DATE: 12/12/2007
CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 926136B New Road Construction
ROUTE: US-231 From SR 162 to SR 62 (Phases IVA )
RELINQ REQ: Yes PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9300440 New Br, P.T.Comp.Cont.Pres.Conc.Bulb T
ROUTE: US-231 Bridge over Southern Railroad, 1.3 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9300460 New Br, P.T.Comp.Cont.Pres.Conc.Bulb T
ROUTE: US-231 Bridge over Little Pigeon Creek, 1.12 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES 1ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9900461 New Br, Precast 3 Sided Culvert
ROUTE: US-231 Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 0300239 Traffic Signals Modernization
ROUTE: SR-66 At Casey Road (CR 725 W) (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.:
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza /
LETTING DATE: 12/12/2007
CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 922074A Added Travel Lanes, HMA
ROUTE: SR-66 From just E of SR 261 to French Island Trail (former SR 662) -Phase Il
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/05/2005 C
L/A CODE: 3099
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/27/2006 C
L/A CODE: 3560
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9600080 Traffic Signals Modernization
ROUTE: SR-66 At Sharon Rd (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9600100 Flashers, Modernize
ROUTE: SR-66 At Lincoln Ave(Phase Il) (includes underground work)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9602000 New Sign Installation
ROUTE: SR-66 From just E of SR 261 to SR 662 (French Island Trail) (Phase Il)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 972074B Flashers, Modernize
ROUTE: SR-66 At SR 662
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

LETTING DATE: 12/12/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Randy Tabler / Hasmukh Patel

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization
ROUTE: SR-63 At US 41 (S jct)
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003490 Overhead Sign Repair
ROUTE: SR-63 From 4.2 miles S of US 41 to US 41
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0201335 Traffic Signals Modernization
ROUTE: SR-63 At Margaret Avenue
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 9608940 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-63 S of Terre Haute from 4.2 miles S of US 41 to US 41
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 9900770 Railroad Crossing
ROUTE: SR-63 Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Larry Metz / Jeff Clanton

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0200392 Traffic Signals Modernization
ROUTE: SR-267 At CR 700N
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Gary Bowser / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0710617 Utility Relocation
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Benchmark Consulting
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 9608930 Median Construction
ROUTE: SR-267 From 0.1 mile N of |-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4397
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200245 Traffic Signals Modernization
ROUTE: SR-44 At Second Street and Main Street
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200246 Sign Modernization (Series Of Units)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 9706570 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 12/12/2007

CONTRACT: RS-27302 KIN: COUNTY: Blackford
DES: 0300600 Pavement Replacement, Small Town
ROUTE: SR-26 285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(F)
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 12/12/2007

CONTRACT: RS-29207 KIN: COUNTY: Franklin
DES: 0501246 HMA Overlay, Preventive Maintenance
ROUTE: I-74 SR 3 to Newpoint interchange
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jason T. Lowther /

LETTING DATE: 01/09/2008

CONTRACT: IR-29726 KIN: COUNTY: St. Joseph
DES: 0710256 Demolition, Remove Buildings,Foundations
ROUTE: SR-331 From just S of 12th Street to just N of SR 933 (4)
RELINQ REQ: TBD PRE QUAL CODES : C(B), E(T)
DESIGNED ORG.:
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 01/09/2008

CONTRACT: IR-29727 KIN: COUNTY: St. Joseph
DES: 0710257 Demolition, Remove Buildings,Foundations
ROUTE: SR-331 From US 20 bypass, just S of 12th Street (2)
RELINQ REQ: TBD PRE QUAL CODES : C(B), E(T)
DESIGNED ORG.:
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/19/2006 C
L/A CODE: 4211
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4382
DESIGNED BY: State
READY FOR CONTRACT: 10/18/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 4 of 52

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 01/09/2008

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9706580 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-37 From SR 28 to SR 26
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 01/09/2008
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9906581 Bridge Deck Overlay
ROUTE: SR-37 Bridge over Big Duck Creek
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Carleton
LETTING DATE: 01/09/2008
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 990658A Traffic Signals Modernization
ROUTE: SR-37 Various locations between SR 28 and SR 26
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 01/09/2008

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0300748 Traffic Signals Modernization
ROUTE: US-41 At Hoffman Street (Sec Ill)
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami
LETTING DATE: 01/09/2008
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0300749 Traffic Signals Modernization
ROUTE: US-41 At Chicago Street (SR 312) (Sec Ill)
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami
LETTING DATE: 01/09/2008
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0300750 Traffic Signals Modernization
ROUTE: US-41 At Gostlin Street (Sec Ill)
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami
LETTING DATE: 01/09/2008
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0600547 Lighting
ROUTE: US-41 Fr.16 mi S of SR 312 to .34 mi N of SR 312
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4009
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 5 of 52

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 01/09/2008

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0710556 Utility Relocation
ROUTE: US-41 Fr .16 mi S of SR 312 to .34 mi N of SR 312
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel
LETTING DATE: 01/09/2008
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 996587B Pavement Replacement
ROUTE: US-41 Fr.16 mi S of SR 312 to .34 mi N of SR 312
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel
LETTING DATE: 01/09/2008
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 996587G Sign Modernization (Series Of Units)
ROUTE: US-41 From S of Hoffman Street to S of Huehn Street (Sec IIl)
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Lalit Garg

LETTING DATE: 02/06/2008

CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0710292 Signs, Lighting, Signals And Markings
ROUTE: I-70 EB and WB Ramps at US 41
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 027 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 9804330 Interchange Modification
ROUTE: I-70 At US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES 1ID: 027 RESPONSIBLE: RFC-Kenneth Franklin / Gary Mroczka

LETTING DATE: 02/06/2008

CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 0100822 Traffic Signals Modernization
ROUTE: SR-144 At Rooker Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters
LETTING DATE: 02/06/2008
CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 9902960 Median Construction
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4133
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/07/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4325
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 02/06/2008
CONTRACT: IR-30026
DES: 9829512
ROUTE: I-465
RELINQ REQ: No

KIN: COUNTY: Marion

Bridge Replacement

Bridge on 21st St over [-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: IR-30299
DES: 0710889
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294

KIN: COUNTY: Gibson

Demolition, Remove Buildings,Foundations

From 1-64 via SR 57 corridor to 1.77 miles N of 1-64
PRE QUAL CODES :

RESPONSIBLE: RFC-Frank Litherland /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/04/2008
CONTRACT: IR-30374
DES: 0600131
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 105

KIN: 4801

Landscaping

At CR 500 E and SR 26 relocated eastward to align with Goldersgreen at SR 26
PRE QUAL CODES :

COUNTY: Tippecanoe

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/04/2008
CONTRACT: IR-30374
DES: 0600401
ROUTE: SR-26
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 105

KIN: 4801

Landscaping

From |-65 to 0.3 mile E of CR 550E
PRE QUAL CODES :

COUNTY: Tippecanoe

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28898
DES: 0100910
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: URS
MAJOR MOVES ID:

KIN: 3602 COUNTY: Knox

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67
PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28898
DES: 9702750
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: URS
MAJOR MOVES ID:

KIN: 3602 COUNTY: Knox

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50
PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Dawn Replogle

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28898
DES: 9707140
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: URS
MAJOR MOVES ID:

KIN: 3602 COUNTY: Knox

Rubblize PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67
PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/03/1997 N
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Mud Creek
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Thorpe Creek
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006630 Bridge Deck Overlay
ROUTE: SR-238 Bridge over Fall Creek
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Beth A. Carter
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0006640 Sign Modernization (Series Of Units)
ROUTE: SR-238 From jct SR 13 to 1-69
RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0013940 Small Structure Replacement
ROUTE: SR-238 2.56 miles E of I-69
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0400570 Utility Relocation
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing)
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-Matt Thomas /
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706600 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-238 From jct SR 13 to 1-69
RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/15/2006 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2007 R
L/A CODE: 4095
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 8 of 52

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)
As of Date:01-Dec-2007

N( R . BUILDING RoAns,
‘ 'tJ CREATING JOBS.
)\l

V="

—
—

LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706630 Pavement Replacement, Small Town
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: The Corradino Group

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0400910 Environmental Mitigation
ROUTE: IR-1025 CR 50/CR 127 intersection, 1.25 mi N of US 6
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0500835 Signing
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Surendra Patel
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 8354420 Pavement Replacement, HMA
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Wes Smith
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 9601440 Traffic Signals Modernization
ROUTE: SR-15 At US 20
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Signals

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300752 Traffic Signals Modernization
ROUTE: US-41 At 129th Street/SR 912 ramp, and Sheffield St (Section 1V)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587C HMA Overlay, Functional
ROUTE: US-41 Fr 0.09 mi S of 1-90 to .15 mi N of Sheffield Ave (Section 1V)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/18/2003 C
L/A CODE: 4135
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/25/2007 C
L/A CODE: 3627
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 4157
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 02/06/2008
CONTRACT: RS-28956 KIN:
DES: 0501189
ROUTE: I-469 From the bridge over Feighner Rd to 0.85 miles east of US 27.
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

COUNTY: Allen
Concrete Pavement Restoration (CPR)

LETTING DATE: 03/05/2008
CONTRACT: IR-28423
DES: 8824615

KIN: 0845 COUNTY: Monroe

Added Travel Lanes, HMA

ROUTE: SR-45 From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147 RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

LETTING DATE: 03/05/2008
CONTRACT: IR-28423
DES: 947897A

KIN: 0845 COUNTY: Monroe

Traffic Signals Modernization

ROUTE: SR-45 At Pete Ellis Dr

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

LETTING DATE: 03/05/2008
CONTRACT: IR-29384
DES: 0201362

KIN: 9345 COUNTY: Vanderburgh

Added Travel Lanes

ROUTE: SR-62 From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment |) SAFETEA-LU
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 174 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 03/05/2008
CONTRACT: IR-29384
DES: 0201363

KIN: 9345 COUNTY: Vanderburgh

New Interchange Construction

ROUTE: SR-62 At Fulton Avenue (SAFTEA-LU)

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 174 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 03/05/2008
CONTRACT: IR-29384
DES: 0201364

KIN: 9345 COUNTY: Vanderburgh

New Bridge, Concrete Construction

ROUTE: SR-62 At First Avenue (SAFETEA-LU)

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Design Division

MAJOR MOVES ID: 174 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 03/05/2008
CONTRACT: IR-29450
DES: 0710337

KIN: 4885 COUNTY: Bartholomew
Signs, Lighting, Signals And Markings

ROUTE: SR-46 State St from Pence/Mapleton St to Marr Rd
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAJOR MOVES ID: 149 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 3782
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/31/2008 U
L/A CODE: 4914
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/15/2007 U
L/A CODE: 4913
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/31/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/12/2004 N
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 03/05/2008

CONTRACT: IR-29450 KIN: 4885 COUNTY: Bartholomew DISTRICT: Seymour
DES: 9902930 Median Construction Fed Proj Num:
ROUTE: SR-46 State St from Pence/Mapleton St to Marr Rd R/W CLEAR: 03/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4519
DESIGNED ORG.: Crawford Murphy & Tilly, Inc DESIGNED BY: Seymour District
MAJOR MOVES ID: 149 RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710 KIN: 4886 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710340 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: SR-14 From Scott Rd to 1-69 R/W CLEAR: 11/05/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 064 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29710 KIN: 4886 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700260 Added Travel Lanes Fed Proj Num:
ROUTE: SR-14 From Scott Rd to 1-69 R/W CLEAR: 01/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4001
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAJOR MOVES ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Marc Rape READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29818 KIN: 9090 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0400012 Interchange Modification Fed Proj Num:
ROUTE: SR-930 Interchange at Washington Blvd and Coliseum Blvd R/W CLEAR: 04/15/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAJOR MOVES ID: 199 RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0300354 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAJOR MOVES ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901670 Added Travel Lanes Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR: 01/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4469
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAJOR MOVES 1ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-30156 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0710800 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: I-465 Airport Expwy and 1-465 (W leg) interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2007
Date: 12/01/2007 Page 11 of 52
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LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 0400983
ROUTE: US-27
RELINQ REQ: TBD

KIN: 3530 COUNTY: Wayne
Traffic Signals Modernization
At Locust Drive

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 0710519
ROUTE: US-27
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

KIN: 3530 COUNTY: Wayne

Utility Relocation

From 2.06 mile S of I-70 to 0.1 miles S of I-70
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 9502980
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne

Median Construction

From 2.06 mile S of I-70 to 0.1 miles S of I-70
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 9702981
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne

Arch Reconstruction Or Repair

Bridge over E Fork Whitewater River, 0.1 mile N of SR 227
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Greg Carleton

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297A
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne
Traffic Signals Modernization
At SR 121/SR 227

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297B
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne

Traffic Signals Modernization

At Sim Hodgin Parkway/Reid Hospital
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297C
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne
Traffic Signals Modernization
At Waterfall Rd

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2007 U
L/A CODE: 3994
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297E

KIN: 3530 COUNTY: Wayne

Traffic Signals Modernization

ROUTE: US-27 At Industries Dr

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297F
ROUTE: US-27 AtIU E Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

KIN: 3530 COUNTY: Wayne
Traffic Signals Modernization

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980298W

KIN: 3530 COUNTY: Wayne

Modernize Continuous Lighting

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Manoj Sutaria

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980298X

KIN: 3530 COUNTY: Wayne

Sign Modernization (Series Of Units)

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Surendra Patel

LETTING DATE: 03/05/2008
CONTRACT: R-28234 KIN:
DES: 0400611

COUNTY: Porter

HMA Overlay, Preventive Maintenance

ROUTE: I-94 From bridge over [-90 to 0.44 miles E of SR 49

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Laporte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Molly Mooney / Jamile Smith

LETTING DATE: 03/05/2008
CONTRACT: R-28930
DES: 0300687

KIN: 3485 COUNTY: LaGrange

HMA Overlay, Functional

ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Fort Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 03/05/2008
CONTRACT: R-28930
DES: 9230000

KIN: 3485 COUNTY: LaGrange

Road Reconstruction (3R/4R Standards)

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed
RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/10/2007 C
L/A CODE: 3907
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 973000X New Sign Installation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Lalit Garg
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9930001 Environmental Mitigation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

LETTING DATE: 03/05/2008

CONTRACT: R-28941 KIN: COUNTY: Vigo
DES: 0012820 HMA Overlay, Functional
ROUTE: US-40 From 1.19 miles to 0.25 mile W of Wabash River
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel

LETTING DATE: 03/05/2008

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 9704190 Road Reconstruction (3R/4R Standards)
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419A Traffic Signals Modernization
ROUTE: SR-44 Various
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 03/05/2008

CONTRACT: R-28966 KIN: COUNTY: Spencer
DES: 0501207 Crack Sealing
ROUTE: I-64 From 0.49 mile E of US 231 to 3.21 E of SR 162
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Curry /

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 0200025 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-26 Over Crooked Creek
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/05/2007 C
L/A CODE: 4900
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4419
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4140
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/27/1998 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9706590 Pavement Repair Or Rehabilitation
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9906591 Bridge Replacement
ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeff Lazzell
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford
DES: 990659X Sign Modernization (Series Of Units)
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0013860 Pavement Replacement
ROUTE: SR-1 From 0.85 mile S of SR 67 to 0.06 mile S of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger
LETTING DATE: 03/05/2008
CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0300713 New Bridge Construction
ROUTE: SR-1 Bridge over Redkey Run
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

LETTING DATE: 03/05/2008

CONTRACT: R-29361 KIN: COUNTY: Marion
DES: 0500537 Pavement Repair Or Rehabilitation
ROUTE: I-70 From 1.88 miles E of 1-465 to 0.4 miles E of SR 9
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers /

LETTING DATE: 03/05/2008

CONTRACT: R-29746 KIN: COUNTY: Marion
DES: 0500474 Retrofit Joint Load Transfer
ROUTE: |-465 From W of Emerson Ave to Keystone Ave
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4526
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 03/05/2008

CONTRACT: R-30067 KIN: COUNTY: LaPorte
DES: 0710122 Asphalt Patching
ROUTE: 1-94 From 1.05 miles W of US 421 to .45 miles W of US 421
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith / Jamile Smith

LETTING DATE: 03/05/2008

CONTRACT: R-30296 KIN: COUNTY: LaPorte
DES: 0501250 HMA Overlay, Preventive Maintenance
ROUTE: 1-94 From 0.44 miles E of SR 49 to 0.46 miles E of US 421
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith /

LETTING DATE: 04/02/2008

CONTRACT: IR-29023 KIN: 9293 COUNTY: Gibson
DES: 0500436 New Road Construction
ROUTE: PR-69 From [-64 via SR 57 corridor to 1.77 miles N of I-64
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR-29023 KIN: 9293 COUNTY: Gibson
DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 04/02/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300233 Signs, Lighting, Signals And Markings
ROUTE: I-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel
LETTING DATE: 04/02/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 9802780 Interchange Modification
ROUTE: I-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES 1ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 04/02/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829410 Interchange Modification
ROUTE: I-465 At US 36 and 1-465 (W leg) interchange
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/03/2008 U
L/A CODE: 4988
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/20/2008 R
L/A CODE: 4646
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4562
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829412 Bridge Replacement
ROUTE: |-465 Bridge on US 36 over 1-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

LETTING DATE: 04/02/2008

CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur
DES: 0600525 New Road Construction
ROUTE: IR-1001 Honda- 250 W from SR 3 to CR 240 NW
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur
DES: 0710352 Signs, Lighting, Signals And Markings
ROUTE: IR-1001 Honda CR 250 W from SR 3 to CR 240 NW
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 04/02/2008

CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0300314 New Road Construction
ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500657 New Bridge Construction
ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES 1ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500663 New Bridge Construction
ROUTE: US-24 Over Marsh Ditch (EB and WB)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500664 New Bridge Construction
ROUTE: US-24 Over Viland (Litzenberg) Ditch (EB and WB)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE: 5047
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/31/2008 L
L/A CODE: 4799
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: IR-30250
DES: 0710872
ROUTE: SR-25
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 098

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600795
ROUTE: PR-69
RELINQ REQ: TBD

KIN: COUNTY: Tippecanoe
Demolition, Remove Buildings,Foundations
From [-65 to CR 450 N

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 9293 COUNTY: Gibson
New Br, Precast Box Culvert
Bridge over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 294

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600796
ROUTE: SR-68
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 9293 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
Bridge over I-69 and Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 294

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600797
ROUTE: PR-69
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 9293 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Ramp "B" over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 294

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600798
ROUTE: PR-69
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 9293 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Bridge over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 294

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0710405
ROUTE: PR-69
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 9293 COUNTY: Gibson
Environmental Mitigation

SW quad intersection CR 900S and CR 450E

PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 294

LETTING DATE: 04/02/2008
CONTRACT: R-28260
DES: 0300386
ROUTE: I-465
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski /

KIN: COUNTY: Marion
PCCP Patching
From Fall Creek to I-74

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Crawfordsville

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:

R/W CLEAR: 02/01/2008 R

L/A CODE: 5079
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/26/2007

Date: 12/01/2007 Page 18 of 52
Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709050

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

ROUTE: I-70 Bridge over Wabash River, 1.43 miles W of US 41
RELINQ REQ: No PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709060
ROUTE: I-70 Fr 5.41mi E of llinois state line to .14 mi W of Terre Haute corp line
RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

KIN: 4696 COUNTY: Vigo
HMA Overlay, Functional

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709061

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

ROUTE: I-70 Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41
RELINQ REQ: No PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066120

KIN: 3870 COUNTY: Crawford

Repair PCCP & HMA Overlay

ROUTE: |-64 4.45 miles E of SR 66 to 0.53 miles W of SR 135
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAJOR MOVES ID: RESPONSIBLE: RFC-Ron Burcham / Keith Eaton

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066130

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

ROUTE: I-64 EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAJOR MOVES ID: RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066131

KIN: 3870 COUNTY: Harrison

Bridge Deck Overlay

ROUTE: I-64 EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAJOR MOVES ID: RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066132

KIN: 3870 COUNTY: Harrison

Bridge Deck Overlay

ROUTE: I-64 Bridge over I-64 on SR 135

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAJOR MOVES ID: RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066140
ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

KIN: 3870
Signing

COUNTY: Crawford

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0066145 Lighting
ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Signs/Lights

MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Shariq Husain

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0400332

KIN: 3870 COUNTY: Crawford

Road Rehabilitation (3R/4R Standards)

ROUTE: I-64 0.5 W SR-66 to 4.45 mi E of SR 66

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAJOR MOVES ID: RESPONSIBLE: RFC-Pamela Williamson /

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501091
ROUTE: I-64 WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

KIN: 3870 COUNTY: Harrison
Bridge Maintenance And Repair

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501092

KIN: 3870 COUNTY: Harrison

Bridge Deck Overlay

ROUTE: I-64 WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0710714

KIN: 3870 COUNTY: Crawford
Signs, Lighting, Signals And Markings

ROUTE: |-64 0.5 W SR-66 to 4.45 miles E of SR-66
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye /

LETTING DATE: 04/02/2008

CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At 1-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008

CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9802790 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: SR-43 Fr .27 mi S of I-65 to .22 mi N of I-65 R/W CLEAR: 08/21/2000 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30253 KIN: COUNTY: Union DISTRICT: Greenfield
DES: 0710875 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: US-27 From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-30325 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0710861 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30326 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0710860 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30436 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0710957 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-42 From 0.15 mi E of SR 39 to 0.44 mi W of SR 267 (parcel 140) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 01/09/2008

LETTING DATE: 05/08/2008

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0200884 Small Structure Replacement Fed Proj Num:
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of 1-69 R/W CLEAR: 06/30/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 05/08/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700220 Added Travel Lanes Fed Proj Num:
ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne R/W CLEAR: 09/15/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4000
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
Date: 12/01/2007 Page 21 of 52
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LETTING DATE: 05/08/2008
CONTRACT: IR-28977
DES: 990022A
ROUTE: SR-1
RELINQ REQ: No

KIN: 3768 COUNTY: Allen
Traffic Signals Modernization
At Tonkel Rd

PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 037

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Fort Wayne

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 05/08/2008
CONTRACT: IR-28977
DES: 990022X
ROUTE: SR-1
RELINQ REQ: No

KIN: 3768 COUNTY: Allen

Sign Modernization (Series Of Units)

From 1-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne
PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 037

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

DISTRICT: Fort Wayne

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 05/08/2008
CONTRACT: IR-29875
DES: 0401164
ROUTE: SR-37
RELINQ REQ: TBD

KIN: 9061 COUNTY: Monroe
Interchange Modification
At Monroe Dam Road

PRE QUAL CODES :

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 12/01/2007 N

L/A CODE: 5069

DESIGNED ORG.: Design Squad 3
MAJOR MOVES ID: 130 RESPONSIBLE: RFC-Jeff Clanton / Katherine Smutzer

LETTING DATE: 05/08/2008

CONTRACT: IR-29960 KIN: COUNTY: Delaware
DES: 0710608 Demolition, Remove Buildings,Foundations
ROUTE: SR-32 From CR 575W to CR 400W
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAJOR MOVES ID: 122 RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 07/09/2008
CONTRACT: IB-28951 KIN:
DES: 0600337

COUNTY: Howard

New Bridge Special Construction

ROUTE: US-31 On CR 200N (Morgan) over US 31

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

LETTING DATE: 07/09/2008
CONTRACT: I1B-29520 KIN:
DES: 0600358
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231

COUNTY: Marshall

New Bridge Special Construction

New bridge and road realignment over US 31 for Lilac Rd and 6th Rd
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 07/09/2008
CONTRACT: IB-29521 KIN:
DES: 0600355
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES 1ID: 231

COUNTY: Marshall

New Bridge Special Construction

New bridge and approaches over US 31 for Plymouth-Goshen Trail
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/11/2008 R
L/A CODE: 5073
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/27/2008 L
L/A CODE: 5038
DESIGNED BY: State
READY FOR CONTRACT: 05/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/27/2008 L
L/A CODE: 5033
DESIGNED BY: State
READY FOR CONTRACT: 05/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 07/09/2008
CONTRACT: IB-30086
DES: 0600335
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Howard

New Bridge Special Construction

On CR 200S (Southway) over US 31
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/11/2008 R
L/A CODE: 5071
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 08/06/2008
CONTRACT: IB-
DES: 0401001
ROUTE: SR-25
RELINQ REQ: TBD

DESIGNED ORG.: Butler,

MAJOR MOVES 1ID: 098

KIN: 4698 COUNTY: Tippecanoe
New Bridge Construction
Bridge over CR 900N (Segment 1 - Phase C)
PRE QUAL CODES :
Fairman & Seufert, Inc.
RESPONSIBLE: RFC-Greg Kicinski / Mike Matel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008
CONTRACT: IR-
DES: 0400996
ROUTE: SR-25
RELINQ REQ: TBD

DESIGNED ORG.: Butler,

MAJOR MOVES ID: 098

KIN: 4697 COUNTY: Tippecanoe

New Bridge Construction

CR 900E over SR 25 & NS Railroad (Segment 1 - Phase B)
PRE QUAL CODES :

Fairman & Seufert, Inc.
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5110
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008
CONTRACT: IR-
DES: 0400998
ROUTE: SR-25
RELINQ REQ: TBD

DESIGNED ORG.: Butler,

MAJOR MOVES ID: 098

KIN: 4698 COUNTY: Tippecanoe
New Bridge Construction
CR 1000E over SR 25 (Segment 1 - Phase C)
PRE QUAL CODES :
Fairman & Seufert, Inc.
RESPONSIBLE: RFC-James Earl / Mike Matel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5111
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008
CONTRACT: IR-
DES: 0401002
ROUTE: SR-25
RELINQ REQ: TBD

DESIGNED ORG.: Butler,

MAJOR MOVES ID: 098

KIN: 4698 COUNTY: Tippecanoe
New Bridge Construction
Bridge over NS Railroad (Segment 1 - Phase C)
PRE QUAL CODES :
Fairman & Seufert, Inc.
RESPONSIBLE: RFC-Greg Kicinski / Mike Matel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008
CONTRACT: IR-
DES: 0401003
ROUTE: SR-25
RELINQ REQ: TBD

DESIGNED ORG.: Butler,

MAJOR MOVES ID: 098

KIN: 4698 COUNTY: Tippecanoe

New Bridge Construction

Bridge over CR 900W at Carroll Co Line (Segment 1 - Phase C)

PRE QUAL CODES :
Fairman & Seufert, Inc.
RESPONSIBLE: RFC-James Earl / Mike Matel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008
CONTRACT: IR-30114
DES: 0710722
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231

KIN: COUNTY: Marshall

New Road, Grading Only

From 2000ft N of US 6 to 2000ft N of SR 4
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/03/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 08/06/2008

CONTRACT: IR-30412 KIN: COUNTY: Warrick
DES: 0400445 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-57 At SR 68
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 08/06/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100934 Signs, Lighting, Signals And Markings
ROUTE: US-40 At 16th; at 5th; at Earlham College entrance;
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeff Clanton
LETTING DATE: 08/06/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100938 Br Repl, Pres.Conc.l-Beam(Simple Span)
ROUTE: US-40 Bridge over Clear Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 08/06/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 9802560 Road Rehabilitation (3R/4R Standards)
ROUTE: US-40 From 1.97 miles W of US 27 to 0.69 mile W of US 27
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 09/04/2008

CONTRACT: R-25273 KIN: COUNTY: Warrick
DES: 8823155 Added Travel Lanes, PCC
ROUTE: SR-62 From 6th St to 0.90 mile E of W UAB of Boonville (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES 1ID: 175 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 09/04/2008

CONTRACT: R-28946 KIN: COUNTY: Rush
DES: 9901320 Pavement Replacement
ROUTE: US-52 Fr 1.3 mi W of SR 3 to .42 mi W of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100325 Br Repl, Comp.Cont.Pres.Conc. |-Beam
ROUTE: SR-44 Bridge over Sugar Creek, 3.61 miles E of I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Bill Denhardt

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/30/2008 L
L/A CODE: 5118
DESIGNED BY: State
READY FOR CONTRACT: 05/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 L
L/A CODE: 4503
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2008 R
L/A CODE: 3395
DESIGNED BY: State
READY FOR CONTRACT: 03/12/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4544
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/01/2009

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100326 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-44 Bridge over Gibson Ditch, 3.77 miles E of I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0101130 Bridge Deck Overlay
ROUTE: SR-44 Bridge over Sugar Creek Overflow
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0200539 Signing
ROUTE: SR-44 From 1-65 to the WCL of Shelbyville
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 9610160 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From [-65 to the WCL of Shelbyville
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 09/04/2008

CONTRACT: R-29923 KIN: COUNTY: Hancock
DES: 0013690 Road Rehabilitation (3R/4R Standards)
ROUTE: US-52 From 7.59 miles E of I-465 to 8.29 miles E of 1-465
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: 266 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 10/01/2008

CONTRACT: IR- KIN: 4541 COUNTY: Tippecanoe
DES: 0400992 New Bridge Construction
ROUTE: SR-25 CR 625E over (SR 25) & NS Railroad (Segment 1 - Phase A)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 926136A New Road Construction, HMA
ROUTE: US-231 From 0.17 mile N of SR 70 to CR 1250N (Phase II)
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4624
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4461
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5109
DESIGNED BY: State
READY FOR CONTRACT: 07/01/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/31/2004 C
L/A CODE: 3097
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136B New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.85 miles S of CR 1250N (Phase I1)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES 1ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136C New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.11 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136E New Br, Pres.Conc. I-Beam (Simple Span)
ROUTE: US-231 1.68 miles S of CR 1250N (Phase I1)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 10/01/2008

CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson
DES: 0710327 Signs, Lighting, Signals And Markings
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 173 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 10/01/2008
CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson
DES: 9902940 Added Travel Lanes
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES 1ID: 173 RESPONSIBLE: RFC-Greg Kicinski / Dennis Fitzgerald

LETTING DATE: 10/01/2008

CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0500468 New Interchange Construction
ROUTE: I-65 At 109th St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS
MAJOR MOVES ID: 379 RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay
LETTING DATE: 10/01/2008
CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0710689 Bridge Widening
ROUTE: I-65 SB bridge over Main Beaver Dam Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS
MAJOR MOVES ID: 379 RESPONSIBLE: RFC-Al DeLaunay / Al DeLaunay

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/15/2008 R
L/A CODE: 4509
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 R
L/A CODE: 5112
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/01/2008

CONTRACT: R-28970 KIN: COUNTY: Warrick
DES: 0501205 Road Rehabilitation (3R/4R Standards)
ROUTE: I-64 From 0.13 mile E of SR 61 to 0.95 mile E of SR 68/SR 161
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Linda Painter / Jeff Whitaker

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0002910 New Sign Installation
ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003010 Traffic Signals Modernization
ROUTE: US-33 At Sunnyside Ave, 1.5 km S of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003110 Traffic Signals Modernization
ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003210 Traffic Signals Modernization
ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES 1ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003310 Closed Loop Interconnect System
ROUTE: US-33 From Sunnyside Ave to CR 15
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003410 Bridge Deck Replacement & Widening
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Phil Ellet / Jim Reilman

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 07/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/01/2008
CONTRACT: R-29135
DES: 0200960
ROUTE: ST-1015
RELINQ REQ: TBD

KIN: 3828 COUNTY: Elkhart

Railroad Protection & Surface

NS crossing at Sunnyside Avenue
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008
CONTRACT: R-29135
DES: 9700330
ROUTE: US-33
RELINQ REQ: No

KIN: 3828 COUNTY: Elkhart

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass
PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4153
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/08/2008
CONTRACT: IR-30029
DES: 0710688
ROUTE: I-65
RELINQ REQ: TBD
DESIGNED ORG.: URS
MAJOR MOVES ID: 379

KIN: 4928 COUNTY: Lake

Bridge Widening

NB bridge over Main Beaver Dam Ditch
PRE QUAL CODES :

RESPONSIBLE: RFC-AI DeLaunay / Al DeLaunay

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

LETTING DATE: 11/06/2008
CONTRACT: IR-
DES: 0500648
ROUTE: SR-25
RELINQ REQ: TBD

KIN: 4541 COUNTY: Tippecanoe

New Bridge Construction

Bridge on CR 300 N over SR 25 (Segment 1 - Phase A)
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/18/2007 L
L/A CODE: 5107
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2008

LETTING DATE: 11/09/2008
CONTRACT: R-28952
DES: 992480X
ROUTE: SR-245
RELINQ REQ: No

KIN: 3697 COUNTY: Spencer

Sign Modernization (Series Of Units)

From 3.4 miles S of SR 162 to SR 162
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-Richard Thomas / Surendra Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29495
DES: 0300092
ROUTE: I-69
RELINQ REQ: TBD

KIN: 4867 COUNTY: Dekalb

Bridge Deck Overlay

CR 68 over I-69, 1.01 miles N of Allen / DeKalb County Line
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29495
DES: 0300093
ROUTE: I-69
RELINQ REQ: TBD

KIN: 4867 COUNTY: Dekalb

Bridge Deck Overlay

CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 922074B Added Travel Lanes, HMA
ROUTE: SR-66 From French Island Trail (former SR 662) to Yankeetown Rd (Phase Ill)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9404760 Bridge Deck Replacement & Widening
ROUTE: SR-66 Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9603570 Traffic Signals Modernization
ROUTE: SR-66 At SR 61 (Phase Ill)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9603770 Sign Modernization (Series Of Units)
ROUTE: SR-66 From SR 662 to Yankeetown Rd(Phase III)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9604761 New Br, Comp. Cont.Stl.Grdr (WId.Plate)
ROUTE: SR-66 Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9606220 Bridge Deck Replacement & Widening
ROUTE: SR-66 Bridge over Cypress Creek on SR 66
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9606221 New Br, Comp. Cont.Stl.Grdr (WId.Plate)
ROUTE: SR-66 Bridge over Cypress Creek on SR 66
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 3561
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 972074C New Br, Pres.Conc. I-Beam (Simple Span)
ROUTE: SR-66 Bridge over Unt to Cypress Creek, 4.42 km E of SR 662
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAJOR MOVES 1ID: 183 RESPONSIBLE: RFC-John Jordan / Michael Vollmer

LETTING DATE: 11/19/2008

CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0006741 Bridge Widening
ROUTE: I-70 EB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Jim Karr
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0006742 Bridge Widening
ROUTE: I-70 WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Randy Henderson / Randy Henderson
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0200783 Traffic, Other
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase Il)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0200784 Lighting
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES 1ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0300469 Bridge Widening
ROUTE: IR-1006 Bridge #65 over Buck Creek, 0.3 mile S of I-70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Randy Henderson
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 9706740 Interchange Modification
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase Il)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/15/2008 U
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/15/2008 U
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2008 U
L/A CODE: 4159
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0101294 Small Structure Replacement
ROUTE: I-65 Over Private Access Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0500593 Added Travel Lanes
ROUTE: I-80 Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include 1-80/65 ramps (Ph IVC)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0500594 Signing
ROUTE: I-80 At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0500595 Lighting
ROUTE: I-80 At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

RELINQ REQ: TBD
DESIGNED ORG.: Signs/Lights

PRE QUAL CODES :

MAJOR MOVES 1ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0500596 Noise Abatement
ROUTE: I-80 From Deep River St to E of Clay St (Phase IVC)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 0710716 Br Repl, Comp.Cont.Steel Beam
ROUTE: I-80 Bridge over Central Avenue and Conrail RR
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910810 Bridge Replacement
ROUTE: I-80 Bridge over ramp from 1-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/20/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910820
ROUTE: I-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake

Bridge Replacement

Bridge over Norfolk and Southern RR, 0.2 km W of I-65
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910830
ROUTE: I-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake

Bridge Replacement

WB Bridge over Burns Ditch (S side Deep River)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910840
ROUTE: I-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake

Bridge Replacement

Bridge over Central Avenue and Conrail RR
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910850
ROUTE: I-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake

Bridge Deck Replacement

Bridge over Clay St, 1.8 miles E of I-65
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-30437
DES: 0500018
ROUTE: IR-1011
RELINQ REQ: TBD

KIN: 9060 COUNTY: Hamilton

New Road Construction

MacGregor Park Access Road to SR 38, approximately 1450 ft E of US 31
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAJOR MOVES ID: 228

RESPONSIBLE: RFC-Gary Pence / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/11/2008 L
L/A CODE: 5077
DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-30437
DES: 0710216
ROUTE: IR-1011
RELINQ REQ: TBD

KIN: 9060 COUNTY: Hamilton
New Bridge Special Construction
Bridge over Lindley Ditch

PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAJOR MOVES ID: 228

RESPONSIBLE: RFC-Gary Pence / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/15/2005 N
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008

LETTING DATE: 11/19/2008
CONTRACT: R-27204
DES: 9801890
ROUTE: SR-13
RELINQ REQ: No

KIN: 3996 COUNTY: Hancock
Small Structure Replacement
0.85 mile N of SR 67

PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 11/19/2008
CONTRACT: R-27204 KIN: 3996
DES: 9803860
ROUTE: SR-13
RELINQ REQ: Yes
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID:

COUNTY: Hancock

Pavement Replacement, Small Town

(Madison St) from US 36/SR 67 to NCL of Fortville
PRE QUAL CODES :

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 11/19/2008

CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby
DES: 000253A Traffic Signals Modernization
ROUTE: SR-44 At Miller St

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel

LETTING DATE: 11/19/2008
CONTRACT: R-28931 KIN: 3772
DES: 000253X

COUNTY: Shelby

Sign Modernization (Series Of Units)

ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Surendra Patel

LETTING DATE: 11/19/2008
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby
DES: 9802530 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 11/19/2008
CONTRACT: R-28942 KIN: 3969
DES: 0200195

COUNTY: Union

Signing Installation / Repair

ROUTE: US-27 From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Chuck Sims

LETTING DATE: 11/19/2008
CONTRACT: R-28942 KIN: 3969
DES: 9901260 Railroad Work
ROUTE: US-27 6.78 km S of SR 44 at CXS Railroad
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

COUNTY: Union

LETTING DATE: 11/19/2008
CONTRACT: R-28942 KIN: 3969 COUNTY: Union
DES: 9901270 Road Reconstruction (3R/4R Standards)
ROUTE: US-27 From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Chuck Sims

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4284
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4367
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/13/2007 C
L/A CODE: 4264
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008

CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 8824805 Road Reconstruction (3R/4R Standards)
ROUTE: SR-245 From 3.4 miles S of SR 162 to SR 162
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 9924806 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-245 Bridge over Branch of Crooked Creek, 3.7 km S of SR 162
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Jeff Matern
LETTING DATE: 11/19/2008
CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 9924807 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-245 Bridge over Brown Creek, 1.6 km S of SR 162
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 9924808 Bridge Deck Overlay
ROUTE: SR-245 Bridge over Maple Creek, 3.56 miles S of SR 162
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Richard Thomas

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003710 Traffic Signals Modernization
ROUTE: SR-38 At Little Chicago Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003810 Bridge Widening
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003910 Sign Modernization (Series Of Units)
ROUTE: SR-38 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4209
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0101234 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38 R/W CLEAR: 01/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9706540 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32 R/W CLEAR: 02/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4192
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901390 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28959 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 9611330 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: SR-2 From the lllinois State Line to US 41 R/W CLEAR: 01/24/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4277
DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: R-29851 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0501213 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-65 From bridge over CR 3508 to bridge over Driftwood River R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30252 KIN: 3903 COUNTY: Rush DISTRICT: Greenfield
DES: 0013750 Median Construction Fed Proj Num:
ROUTE: SR-3 From 0.27 mile S of SR 44 to 1.34 miles N of SR 44 R/W CLEAR: 05/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4368
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 119 RESPONSIBLE: RFC-Scott Bailey / Jeff Bislich READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-30252 KIN: 3903 COUNTY: Rush DISTRICT: Greenfield
DES: 0300271 Signing Installation / Repair Fed Proj Num:
ROUTE: SR-3 From 0.27 mile S of SR 44 to 1.34 miles N of SR 44 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 119 RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 08/13/2008
Date: 12/01/2007 Page 35 of 52
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LETTING DATE: 11/19/2008

CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0501123 Environmental Mitigation Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / READY FOFQ‘ CONTRACT: 08/27/2008
LETTING DATE: 11/19/2008
CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 9608900 Pavement Replacement Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR: 08/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4203
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 08/27/2008
LETTING DATE: 11/19/2008
CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 990890X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Lalit Garg READY FOR CONTRACT: 08/27/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0200391 Replace Superstructure Fed Proj Num:
ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / John Leckie READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12/10/2008
CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash DISTRICT: Fort Wayne
DES: 9803460 Median Construction Fed Proj Num:
ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24 R/W CLEAR: 06/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4437
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / Jeffrey Drake READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-30174 KIN: 9039 COUNTY: Delaware DISTRICT: Greenfield
DES: 9700310 Added Travel Lanes Fed Proj Num:
ROUTE: SR-32 From CR 575W to CR 400W R/W CLEAR: 11/01/2009 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4334
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State
MAJOR MOVES ID: 122 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 09/15/2008

LETTING DATE: 12/10/2008

CONTRACT: R- KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0200459 Relinquishments Fed Proj Num:
ROUTE: SR-431 SR 431 Relinquishment payment R/W CLEAR:
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 143 RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter READY FOR CONTRACT: 09/03/2008
Date: 12/01/2007 Page 36 of 52
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LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0014010 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-9 From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300002 New Bridge Construction
ROUTE: SR-9 Bridge over Prairie Creek, 1.55 miles N of US 36 E jct
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300319 Traffic Signals Modernization
ROUTE: SR-9 At Huntsville Road
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

LETTING DATE: 12/10/2008

CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0013870 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-135 Fr .52 mi S of US 31 to US 31
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0200427 Traffic Signals Modernization
ROUTE: SR-135 At US 31 (Thompson Rd)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Paula Gartner

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 0008950 Sign Modernization (Series Of Units)
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0101310 Bridge Deck Overlay
ROUTE: SR-39 Bridge over Branch McCracken Creek, 1.21 miles N of | 70
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Michael Masterson

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/12/2008 U
L/A CODE: 4649
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2008 R
L/A CODE: 5057
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/15/2008 R
L/A CODE: 4530
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200463 Bridge Replacement
ROUTE: SR-39 Bridge over branch of Mc Cracken Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / To Be Assigned
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200464 Traffic Signals Modernization
ROUTE: SR-39 At US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / David Boruff
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 9608950 Pavement Replacement, Small Town, HMA
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

LETTING DATE: 01/14/2009

CONTRACT: IR- KIN: COUNTY: Marion
DES: 0600643 Bridge Replacement, Concrete
ROUTE: I-465 Brodge over CSX SB, N of US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 01/14/2009

CONTRACT: IR-28976 KIN: 4519 COUNTY: Vigo
DES: 0400857 New Road, Paving Only
ROUTE: PR-641 From US 41 to McDaniel Rd interchange
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 036 RESPONSIBLE: RFC-Greg Kicinski / Rebecca Camarata

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 0300371 Added Travel Lanes
ROUTE: I-465 1-465 Mainline N of US 40 to N of US 36
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 9829411 Bridge Replacement, Special
ROUTE: |-465 Bridge on 1-465 (W leg) over CSX Railroad N of US 40 (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2008 U
L/A CODE: 4348
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0300417
ROUTE: I-465

RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Interchange Modification

At the US 40/Washington Street and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 01/01/2009 N

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600638
ROUTE: I-465

RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Added Travel Lanes

Mainline from N of Sam Jones Expressway to N of US 40
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/28/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600639
ROUTE: I-465

RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion
Bridge Replacement, Concrete
Bridge over Minnesota St SB

PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600640
ROUTE: I-465

RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Bridge Replacement, Concrete

Bridge over CSX SB, S of US 40
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 U

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600641
ROUTE: I-465

RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Bridge Replacement, Concrete

Bridge over US 40 (Washington Street) SB
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 9829311
ROUTE: I-465
RELINQ REQ: No

KIN: 4314 COUNTY: Marion

Bridge Replacement, Special

Bridge on 1-465 (W leg) over Minnesota St (NB)
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 9829312
ROUTE: 1-465
RELINQ REQ: No

KIN: 4314 COUNTY: Marion

Bridge Replacement, Special

Bridge on [-465 (W leg) over CSX RR, S of US 40 (NB)
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829313 Bridge Replacement, Special
ROUTE: |-465 Bridge on 1-465 (W leg) over US 40 (Washington St) NB
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0015830 Railroad Protection & Surface
ROUTE: SR-9946 Indiana Railroad Crossing
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Railroad Section
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench /
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0300585 Traffic, Other
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Jesse G. Peters
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9010075 Added Travel Lanes, HMA
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Tim Muench
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9611470 Replace Superstructure
ROUTE: SR-46 Bridge over Cascade Rd, 1.09 miles N of SR 37
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Randy Henderson

LETTING DATE: 01/14/2009

CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829413 Bridge Replacement
ROUTE: I-465 Bridge on 10th Street over 1-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829414 Interchange Modification
ROUTE: |-465 At 10th Street and 1-465 (W leg) interchange
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 3909
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 01/14/2009

CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829511 New Br, Special
ROUTE: |-465 Bridge on 1-465 (W leg) over pedestrian walkway
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 01/14/2009

CONTRACT: R-30149 KIN: COUNTY: Wayne
DES: 0501236 HMA Overlay, Functional
ROUTE: I-70 From 0.5 mi E of SR 3 to 0.32 mi E of SR 1
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Terry Summers

LETTING DATE: 01/14/2009

CONTRACT: RS-28988 KIN: 4977 COUNTY: Allen
DES: 0300084 HMA Overlay, Preventive Maintenance
ROUTE: 1-69 From 0.86 mile N of SR 1 to 9.87 miles N of SR 1
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 02/11/2009

CONTRACT: I1B-28950 KIN: COUNTY: Howard
DES: 0600336 New Bridge Special Construction
ROUTE: US-31 On CR 50N (Carter) over US 31
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001030 Traffic Signals Modernization
ROUTE: US-40 At Kroger/Center East Plaza
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001040 Traffic Signals Modernization
ROUTE: US-40 At Walmart/Washington Park Cemetary
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001050 Traffic Signals Modernization
ROUTE: US-40 At German Church Rd
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/15/2002 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/14/2008 R
L/A CODE: 5072
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001060 Traffic Signals Modernization
ROUTE: US-40 At Hugo Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001070 Traffic Signals Modernization
ROUTE: US-40 At Muessing Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0101126 Landscaping
ROUTE: US-40 US 40 from German Church Road to Buck Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Claire Bennett Associates, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 9502830 Added Travel Lanes
ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Fike Abbasi
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock
DES: 9502831 Bridge Deck Replacement & Widening
ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of 1-465 (E Leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Phillip Banton / Phillip Banton
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 980283X New Sign Installation
ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 9832550 Closed Loop Interconnect System
ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 3980
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0011110
ROUTE: SR-60
RELINQ REQ: Yes

KIN: LO86 COUNTY: Washington

New Road Construction, HMA

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/15/2009 R
L/A CODE: 4739
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0011111
ROUTE: SR-60
RELINQ REQ: Yes

KIN: LO86 COUNTY: Washington
Bridge Rehabilitation Or Repair
Bridge over Haggatt Branch

PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Michael Masterson

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0011112
ROUTE: SR-60
RELINQ REQ: Yes

KIN: LO86 COUNTY: Washington
New Br, Cont. Rc Slab
Bridge over Blue River

PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0301092
ROUTE: SR-60
RELINQ REQ: Yes

KIN: LO86 COUNTY: Washington

New Bridge Construction

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/15/2009 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0710171
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 171

KIN: LO86 COUNTY: Washington
New Bridge, Other Construction
Bridge over Martinsburg

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0710172
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 171

KIN: LO86 COUNTY: Washington
New Bridge, Other Construction
Bridge over SR 160

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0710173
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 171

KIN: LO86 COUNTY: Washington
New Bridge, Other Construction
Bridge over Market Street

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 02/11/2009

CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson DISTRICT: Vincennes
DES: 0100906 New Signal Installation Fed Proj Num:
ROUTE: SR-64 Signals at Spring St, Main St, Prince St, State/Madison St, Hart St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Donohue & Assoc. Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson DISTRICT: Vincennes
DES: 8915400 Added Travel Lanes Fed Proj Num:
ROUTE: SR-64 From 9th St to State St R/W CLEAR: 11/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4124
DESIGNED ORG.: Donohue & Assoc. Inc. DESIGNED BY: State
MAJOR MOVES ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/19/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30115 KIN: COUNTY: Marshall DISTRICT: LaPorte
DES: 0710723 New Road Construction Fed Proj Num:
ROUTE: IR-1001 LSR & Lilac/Tyler Road R/W CLEAR: 11/05/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710724 New Bridge, Other Fed Proj Num:
ROUTE: US-31 New road over US 31 R/W CLEAR: 10/06/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/07/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710725 New Bridge, Other Fed Proj Num:
ROUTE: IR-1001 Miller Road over US 31 R/W CLEAR: 10/06/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/07/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710726 New Bridge, Other Fed Proj Num:
ROUTE: US-31 Bridge over existing US 31 R/W CLEAR: 10/06/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100797 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Ludwig Rd, 1.2 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
Date: 12/01/2007 Page 44 of 52
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LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100798 Traffic Signals Modernization
ROUTE: SR-3 At Cook Rd, 2.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100799 Traffic Signals Modernization
ROUTE: SR-3 At Lima Valley Dr, 3.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100800 Traffic Signals Modernization
ROUTE: SR-3 At Wallen Road, 3.6km N of -69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100801 Traffic Signals Modernization
ROUTE: SR-3 At Dubois/Cremer Roads, 4.2 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100802 Traffic Signals Modernization
ROUTE: SR-3 At Dupont Road, 5.5 km N of [-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100803 Sign Modernization (Series Of Units)
ROUTE: SR-3 From Ludwig Road to Dupont Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-James Earl / Chanchai Hocharoen
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 9704140 Added Travel Lanes
ROUTE: SR-3 From Ludwig Rd to Dupont Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES 1ID: 118 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4289
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 02/11/2009

CONTRACT: IR-30304 KIN: COUNTY: Greene DISTRICT: Vincennes
DES: 0710862 Environmental Mitigation Fed Proj Num:
ROUTE: PR-69 NW of CR 700S approx 2 miles W of SR 57 R/W CLEAR: 10/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5119
DESIGNED ORG.: Land Acquisition Division DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 0300049 Median Construction Fed Proj Num:
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase IA) R/W CLEAR: 08/29/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 0300312 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase IA) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Surendra Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 9135690 Bridge Removal Fed Proj Num:
ROUTE: US-41 Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA) R/W CLEAR: 06/01/2002 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 953362P Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Maplewood Court(Phase 1A) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 953362R Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 81st St (Phase IA) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 953362E Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Woodhollow Dr(Phase I1) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008
Date: 12/01/2007 Page 46 of 52
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LETTING DATE: 02/11/2009
CONTRACT: R-27158
DES: 9733627
ROUTE: US-41
RELINQ REQ: No

KIN: 3676 COUNTY: Lake

Environmental Mitigation

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-Stephen Ritzler / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-27158
DES: 9966160
ROUTE: US-41
RELINQ REQ: No

KIN: 3676 COUNTY: Lake

Median Construction

From just S of E and J RR, to S of Main Street (phase IlI)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/29/2008 U
L/A CODE: 3846
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-27158
DES: 996616X
ROUTE: US-41
RELINQ REQ: No

KIN: 3676 COUNTY: Lake

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-Michael Miltz / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-29861
DES: 0501235
ROUTE: I-70
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

KIN: COUNTY: Hancock

HMA Overlay, Preventive Maintenance

From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)
PRE QUAL CODES :

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/03/2006 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/05/2008

LETTING DATE: 03/01/2009
CONTRACT: IR-30351
DES: 0710903
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 4969 COUNTY: Daviess

Environmental Mitigation

Purcell Parcel, SW quad of CR 100E and CR 825S
PRE QUAL CODES :

DESIGNED ORG.: Land Acquisition Division

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/15/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 03/01/2009
CONTRACT: IR-30351
DES: 0710905
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 4969 COUNTY: Pike

Environmental Mitigation

Corn Parcel, NW quad intersection CR 800N and CR 500E
PRE QUAL CODES :

DESIGNED ORG.: Land Acquisition Division

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/15/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/08/2007

LETTING DATE: 03/01/2009
CONTRACT: IR-30354
DES: 0710902
ROUTE: PR-69
RELINQ REQ: TBD

KIN: COUNTY: Gibson

Environmental Mitigation

Cooper/Buck Parcel, S of CR 150N approx 1.5 miles W of SR 57
PRE QUAL CODES :

DESIGNED ORG.: Land Acquisition Division

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/15/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/01/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/11/2009

CONTRACT: IR- KIN: 9126 COUNTY: Delaware DISTRICT: Greenfield
DES: 0013780 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-67 At Cowan Rd from 2.57 miles to 1.57 miles W of SR 3 R/W CLEAR: 06/01/2009 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAJOR MOVES ID: 186 RESPONSIBLE: RFC-Greg Kicinski / Peter Yao READY FOR CONTRACT: 12/17/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200872 New Road Construction Fed Proj Num:
ROUTE: SR-331 From just S of 12th Street to just N of SR 933 R/W CLEAR: 11/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4821
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200873 Intersection Improvement Fed Proj Num:
ROUTE: SR-331 At SR 933 R/W CLEAR: 09/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200989 New Br, Steel Girder Fed Proj Num:
ROUTE: SR-331 Bridge (Norfolk Southern RR) over new SR 331 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/10/2009

CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd DISTRICT: Seymour
DES: 0710335 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: SR-111 From Beechwood Ave to Mt Tabor Rd R/W CLEAR: 04/20/2000 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 054 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd DISTRICT: Seymour
DES: 0710813 New Bridge, Other Fed Proj Num:
ROUTE: SR-111 Bridge over CSX RR R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAJOR MOVES ID: 054 RESPONSIBLE: RFC-Kenneth Franklin / Chad Salzbrenner READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd DISTRICT: Seymour
DES: 9902920 Added Travel Lanes Fed Proj Num:
ROUTE: SR-111 From Sleepy Ln to Mt Tabor Rd R/W CLEAR: 09/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4690
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAJOR MOVES ID: 054 RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrenner READY FOR CONTRACT: 12/17/2008
Date: 12/01/2007 Page 48 of 52
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LETTING DATE: 03/11/2009
CONTRACT: R-27567
DES: 9507090
ROUTE: US-6
RELINQ REQ: No

KIN: COUNTY: Elkhart

Median Construction

From Tomahawk Dr to 0.9 mile E of Tomahawk Dr
PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE: 4187
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/03/2008

LETTING DATE: 03/11/2009
CONTRACT: R-28906
DES: 0100716
ROUTE: SR-1
RELINQ REQ: TBD

KIN: COUNTY: Jay

Pavement Replacement, Small Town

From 2.49 miles N of N jct SR 26 to 3.55 miles N of N jct SR 26
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey A. Hill

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/16/2010 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/03/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0200222
ROUTE: US-24
RELINQ REQ: Yes

KIN: 9165 COUNTY: Allen

Road Construction

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Andy Peters

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/15/2009 U
L/A CODE: 5041
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600595
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

EB bridge over Norfolk Southern RR, 1.86 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600596
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen
New Bridge, Concrete Construction

WB bridge over Norfold Southern RR, 1.86 miles E of Webster Road

PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600597
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

EB bridge over Sampson Road, 2.15 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600598
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

WB bridge over Sampson Road, 2.15 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/25/2009
CONTRACT: IR-30160 KIN: 9165
DES: 0600599

COUNTY: Allen

New Bridge, Concrete Construction

ROUTE: US-24 EB bridge over Woodburn Road, 2.44 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAJOR MOVES 1ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

LETTING DATE: 03/25/2009
CONTRACT: IR-30160 KIN: 9165
DES: 0600600

COUNTY: Allen

New Bridge, Concrete Construction

ROUTE: US-24 WB bridge over Woodburn Road, 2.44 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAJOR MOVES 1ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

LETTING DATE: 03/25/2009
CONTRACT: IR-30160 KIN: 9165
DES: 0600601

COUNTY: Allen

New Bridge, Concrete Construction

ROUTE: US-24 Bridge on Bull Rapids Road over US 24, 3.90 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Martha Chernet

LETTING DATE: 03/25/2009
CONTRACT: IR-30160 KIN: 9165
DES: 0710566
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218

COUNTY: Allen

Signs, Lighting, Signals And Markings

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 03/25/2009
CONTRACT: IR-30293 KIN: 9034
DES: 9706420

COUNTY: Lake

Interchange Modification

ROUTE: SR-2 From 0.8 mile W of I-65 to 0.9 mile E of |-65

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAJOR MOVES ID: 082 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 04/08/2009
CONTRACT: - KIN: 3985
DES: 9802490

COUNTY: Tippecanoe

Pavement Replacement

ROUTE: SR-38 From 0.45 to 1.35 miles E of I-65 through Dayton

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

LETTING DATE: 04/08/2009
CONTRACT: IR-30292 KIN: 9052 COUNTY: St. Joseph
DES: 0500119 Added Travel Lanes
ROUTE: SR-23 1.90 miles to 2.70 miles N of SR 331 through Granger
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Chuck Sims

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2007 L
L/A CODE: 4747
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/15/2008 U
L/A CODE: 4138
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 5074
DESIGNED BY: State
READY FOR CONTRACT: 01/14/2009

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/08/2009

CONTRACT: IR-30298 KIN: 9294 COUNTY: Gibson
DES: 0500437 New Road Construction
ROUTE: PR-69 From 1.77 miles N of I-64 to 2.92 mi N of SR 68
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 04/08/2009

CONTRACT: IR-30444 KIN: COUNTY: Allen
DES: 0710495 Added Travel Lanes
ROUTE: ST-1001 Auburn Road from 950' N of I-69 to 1,050 feet S of 1-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 020 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 04/08/2009

CONTRACT: R- KIN: 3985 COUNTY: Tippecanoe
DES: 0101058 New Sign Installation
ROUTE: SR-38 From 0.45 to 1.35 miles E of I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Mike Stair / Ron Melton

LETTING DATE: 04/08/2009

CONTRACT: R-30224 KIN: COUNTY: Clay
DES: 9900820 Pavement Replacement
ROUTE: SR-59 From SR 157 to 0.3 mile N of N jct with SR 246
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel

LETTING DATE: 05/06/2009

CONTRACT: IR- KIN: 4541 COUNTY: Tippecanoe
DES: 0400991 New Bridge Construction
ROUTE: SR-25 CR 500 E over (SR 25) & NS Railroad (Segment 1 - Phase A)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 05/06/2009

CONTRACT: R- KIN: 4065 COUNTY: Fountain
DES: 0200363 Signing Installation / Repair
ROUTE: US-136 From 0.35 mile E of Wabash River to 1.28 miles E of Wabash River
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Lalit Garg
LETTING DATE: 05/06/2009
CONTRACT: R- KIN: 4065 COUNTY: Fountain
DES: 0200364 Flashers, Modernize
ROUTE: US-136 At 11th Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/26/2009 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4529
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5108
DESIGNED BY: State
READY FOR CONTRACT: 02/01/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/15/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/11/2009

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 05/06/2009

CONTRACT: R- KIN: 4065 COUNTY: Fountain DISTRICT: Crawfordsville
DES: 9900810 Pavement Replacement Fed Proj Num:
ROUTE: US-136 From 0.35 mile E of Wabash River to1.28 miles E of Wabash River R/W CLEAR: 02/01/2009 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4327
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 02/11/2009
Date: 12/01/2007 Page 52 of 52
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